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DATE: u OCTOBER &, 1985 ~

SUBJECT: POLREP #3, SHADY LANE RECREATIONAL AREA
ASBESTOS SITE CLEAN-UP
LOCATION: NASHUA, NEW HAMPHSIRE
POLLUTANT : ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER m, ,, ,m”,mmm ,,
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING SDMS DocID 271314
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265

U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

LEXINGTON,MA
ON SCENE COORDINATOR PAUL R. GROULX,
FIELD OFFICE: SHADY LANE

FIELD TELEPHONE NUMBERS (603) 888-0211 EPA
888-0214 OHM
888-0237 TAT

SITUATION:

o CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985.

o 0. H. MATERTALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.
o COMMUNITY RELATION ONGOING WITHIN COMMUNITY BY OSC.

o FIELD WORK ONGOING AHEAD OF SCHEDULE DISPITE BAD WEATHER.

ON 27 SEPTEMBER 1985 AT 12 NOON THE SITE WAS SHUT DOWN DUE TO THE WEATHER,
HURRICANE GLORIA. SITE RESUMED ON MONDAY 9/30/85.
WORK SCHEDULE

9/23-24/85 SITE MOBILZATION
9/25-30/85 CLEARING AND GRUBBING OF BRUSH AND SMALL TREES

9/25/85 PUBLIC INFORMATIONAL MEETING FOR LOCAL RESIDENTS.

9/28/85 SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
9/30/85 SITE STABILIZATION - SAND BASE - (6 inches of sand)
10/1/85 RIP RAP SLOPE - (5 inch stone)

10/2 = 85% completed TOP SOIL OPERATION

10/7/85 (tentative date) SITE RESTORATION AND SEEDING
10/8/85 (tentative date) DEMOBILIZATION OF EQUIPMENT AND PERSONNEL
10/9/85 (tentative date) FIELD PROJECT COMPLETED

ACTION:

AMBIENT AIR MONITORING STATIONS, ON AND OFF SITE ONGOING, STATIONS
OFFSITE ARE LOCATED AT THE NEW SEARLES ELEMENTARY SCHOOLS, AND THROUGHOUT
THE SURRONDING RESIDENTIAL AREA.

U.S. ARMY CORPS OF ENGINEERS FIELD REPRESENTATIVES FROM THE COLD REGION
RESEARCH LAB ON SCENE REVIEWING SCHEDULED WORK PLAN AND PROVIDING ONSITE
TECHNICAL ASSISTANCE, PER INTERAGENCY AGREEMENT.

CITY OF NASHUA REPRESENTATIVE, JOE FREEMAN AND PETER BENET, ON SCENE
REVIEWING SITE ACTIVITIES. 0SC WISHES TO ACKNOWLEDGES COOPERATIVE

ATMOSPHERE BY ALL CITY DEPARTMENTS 1IN ASSISTING 0SC. JOE FREEMAN,

ASSISTANT TO THE MAYOR HAS PROVIVED
AND EXPEDITED SERVICES TO THE SITE AS REQUESTED.
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OSC MADE A PRESENTATION TO THE NEARBY ELEMENTARY SCHOOL STUDENT BODY
ON THE ASBESTOS REMOVAL OPERATION.

EPA WATER SECTION PERSONNEL ON SCENE TO CONDUCT WATER SURVEY AT THE REQUEST
OF THE 0SC FOR ASBESTOS ANALYSIS IN THE SALMON BROOK.

PAMELA SPRAGUE, STATE OF N.H. REPRESENTATIVE ON SCENE TO REVIEW ONGOING
ACTIVITIES AND PROGRESS OF PROJECT. ALSO REQUESTED EPA TO REVIEW NEWLY
LOCATED ASBESTOS SITE DIRECTLY ACROSS SALMON BROOK FROM THE SHADY LANE
SITE. OSC OBSERVED VARIOUS FORMS OF EXPOSED ASBESTOS MATERIALS THROUGHOUT
THE AREA. OBSERVATIONS FROM THE INITIAL INVESTIGATION REVEALED ASBESTOS
IN THE STREAM AND THREE ADJACENT PROPERTIES.

SITE WAS COMPLETELY STABILIZED WITHIN 8 WORKING DAYS WITH PRIMARY COVER.
ASBESTOS COVERING OPERATION ARE IDEAL DUE TO THE INTERMITANT RAINS AND
DAMP NATURE OF THE FOREST FLOOR IN THE LOW LYING WETLAND. THESE

CONDITIONS ENABLE OPERATIONS TO MOVE AHEAD OF SCHEDULE AND UNDER BUDGET.

MATERIALS BROUGHT ON SITE TO DATE INCLUDE THE FOLLOWING:
o 354 tons of 5 inch STONE FOR SLOPE STABILIZATION.
o 3340 CUBIC YARDS of BANK RUN GRAVEL AND TOPSOIL FOR SITE STABILIZATION.

NOTE:
DUE TO HEAVY RAIN IN THE LAST 36 HOURS, GROUND CONDITIONS ON SITE
HAVE BECOME UNSUITABLE FOR CONTINUED OPERATIONS:.csseccsscscscces
SITE OPERATIONS CEASED PER OSC AND O.H. MATERIALS PERSONNEL WERE
DEMOBILIZED PENDING FAVORABLE WEATHER AND GROUND CONDITIONS.

FUTURE:

OPERATIONS WILL RESUME DEPENDING ON SITE DRYING OUT TO CONTINUE REMAINING
TOPSOIL COVER AND GRADING.

SEEDING WILL COMMENCE UPON COMPLETION OF FINAL SOIL OPERATION.

PROJECT COMPLETION TENTATIVELY SET FOR 10/9/85, BELOW BUDGET AND AHEAD
OF SCHEDULE DISPITE MAJOR WEATHER SETBACKS.
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FINANCIAL: (Total ceiling $900,000)
ceiling obligated balance

0.H,., MATERIALS INC. ($645K) $250,000 $74,000 $176,000
TAT (Roy F. Weston) c¢. b. a. $55,000 $41,000 $14,000
U.S. ARMY CORPS ENGINEERS c. $10,000 obligated $8,000 $2,000
FEMA (relocation) a. $30,000 obligated none $30,000
U.S. EPA (intramural) b. $30,000 $12,000 $18,000

a. original FEMA 50K
b. original EPA 50K
c. original USACE 60K

case pends:

20K TAT and 30K FEMA
30K EPA and 20K TAT
10K USACE and 15K TAT and 35K bal
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POLREP DISTRIBUTION LIST

Polrep: 3
Date: 10/4/85
Site: SHADY LANE
National Response Center NASHUA, N.H.
400 Seventh Street, S.W., Washington,D.C. 20590

U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X

X

Mike Deland, Regional Administrator

Paul Keough, Acting Deputy Regional Administrator
David Pickman, Office of Public Awareness

Mel Holman, Director, Waste Management Division
Phil Boxell, Office of Regional Counsel

Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X

Edward Conley
Donald Berger
Paul Groulx (asbestos file) original

POLREP FILE

OTHERS

Brook Dupee

State of New Hampshire

Department of Health & Welfare
Division of Public Health Service
Hazen Drive

Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214-F)
washington,D.C. 20460
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